

## ***‘Your Parish – Your Plan’ - East Coker Neighbourhood Plan***

### **The Next Steps & Estimated Timetable**

<b>Time Period</b>	<b>Tasks &amp; Actions</b>
<b>2015</b>	
<b>October</b>	<b>Preparation for Consultation Event on 10 October. Review and Update of process, request for ideas for Project/Action Plan</b>
	<b>Analysis of Consultation results, preparation of summary report, identification of new/key issues for Plan</b>
	<b>Update/review meeting with SSDC Planning Department</b>
<b>November/ December</b>	<b>Development of Vision &amp; Objectives into Draft Policies</b>
	<b>Further liaison with SSDC Planning on emerging policies</b>
	<b>Prepare Strategic Environmental Assessment Request and Submit to SSDC</b>
	<b>Start on preparation of Plan Text and Reasoned Justification for Policies, based on evidence gathered and community consultation</b>
<b>2016</b>	
<b>January</b>	<b>Community Consultation Event; report back on October event and consult on emerging policies and Plan, further input in to Projects/Action Plan</b>
<b>January/ February</b>	<b>Analysis of Consultation Exercise results and review draft policies, in the light of comments made</b>
<b>February</b>	<b>Commission Strategic Environmental Assessment if required, as advised by SSDC</b>
<b>February/ March</b>	<b>Drafting of Plan text and refining of policies</b>
	<b>Further liaison with SSDC to ensure policies accord with strategic policies in South Somerset Local Plan and National Planning Policy Framework [NPPF]</b>

<b>2016</b>	
<b>April</b>	<b>If required, Strategic Environmental Assessment Completed</b>
<b>April /May</b>	<b>Completion of Plan Text, Policies, Maps, Action Plan etc. Check with SSDC</b>
<b>May- July</b>	<b>Formal 6 weeks Pre-Submission Consultation Exhibition, Questionnaire etc.</b>
<b>May- July</b>	<b>Prepare draft 'Basic Conditions' &amp; Consultation Statements as required by Neighbourhood Plan Regulations</b>
<b>August</b>	<b>Analysis of formal consultation responses Amendments to Plan if required</b>
<b>September</b>	<b>Completion of 'Basic Conditions' &amp; Consultation Statements</b>
<b>September/ October</b>	<b>Submission of Neighbourhood Plan to South Somerset DC with view to Examination by Independent Inspector</b>
	<b>Modification to Plan if required by Inspector</b>
	<b>Local Parish Referendum, aiming for more than 50% support for the Plan from those who vote</b>
	<b>Completion and Adoption of Plan</b>
	<b>Implementation of Plan and used as a Material Planning Consideration to help in determining Planning Applications along with NPPF and South Somerset Local Plan</b>